
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Contract Location: Time Allowed:

SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAL PKING DECK

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

12/05/2013

12/11/2013

05/06/2014

00/00/0000

00/00/0000

1056 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 04   

Elapsed Calender Days:

Percent Time: 31.25

330 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,674,808.20

$20,662,943.37

$16,608,035.21

13.58%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752086-      $5,440,060.85 $5,440,060.85 $4,283,871.09 21.25% $88,586.72

752560-      $15,234,747.35 $15,222,882.52 $12,324,164.12 19.10% $972,624.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Project Number: 752086-      SPRING STREET - BRIDGE REHAB

 

BHNLB-9073-00(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $195,380.24 $124,510.87 $70,869.37

Non-Participating $48,845.07 $31,127.72 $17,717.35

Total Earnings $244,225.31 $155,638.59 $88,586.72

Stockpiled Materials $911,964.45 $911,964.45 $0.00

Gross Earnings $1,156,189.76 $1,067,603.04 $88,586.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,156,189.76 $1,067,603.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $88,586.72

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Project Number: 752560-      SPRING STREET - BRIDGE REHAB

 

BRNLB-9073-00(018)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,051,378.22 $1,313,018.05 $738,360.17

Non-Participating $512,844.54 $328,254.51 $184,590.03

Total Earnings $2,564,222.76 $1,641,272.56 $922,950.20

Stockpiled Materials $346,360.47 $296,685.87 $49,674.60

Gross Earnings $2,910,583.23 $1,937,958.43 $972,624.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,910,583.23 $1,937,958.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $972,624.80

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION

0001 001-1000     FORCE ACCOUNT NO. *   .000 47,816.690

 1.000 .000

FORCE ACCOUNT NO 1 - ENGINEERING

QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE

47,816.690 $.00 $47,816.69

Category Amount: $0.00 $47,816.69

Category Number: 0040 TEMPORARY EROSION

0184 163-0232     TEMPORARY GRASSING AC  .500 .076

 1500.000 .134

 

 

.210 $201.00 $315.00

0189 163-0240     MULCH TN  7.000 .740

 1000.000 .440

 

 

1.180 $440.00 $1,180.00

0195 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  218.000 .000

 5.000 106.000

 

 

106.000 $530.00 $530.00

0204 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  4.000 .000

 125.000 3.000

 

 

3.000 $375.00 $375.00

Category Amount: $1,546.00 $2,400.00

Category Number: 0030 TRAFFIC SIGNS AND MARKING

0339 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  1.000 2.000

 6800.000 .000

 

 

2.000 $.00 $13,600.00

Category Amount: $0.00 $13,600.00

Category Number: 0010 ROADWAY

0399 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.000 2.420

 260.000 .000

 

 

2.420 $.00 $629.20

Category Amount: $0.00 $629.20



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION

0414 700-8000     FERTILIZER MIXED GRADE TN  .500 .050

 650.000 .025

 

 

.075 $16.25 $48.75

Category Amount: $16.25 $48.75

Category Number: 0010 ROADWAY

0509 150-1000     TRAFFIC CONTROL - LS  1.000 .443

 115076.170 .003

BHNLB-9073-00(016)

 

.446 $345.23 $51,323.97

0514 210-0100     GRADING COMPLETE - LS  1.000 .050

 506896.160 .171

BHNLB-9073-00(016)

 

.221 $86,679.24 $112,024.05

Category Amount: $87,024.47 $163,348.02

Project Total Amount: $88,586.72 $244,225.31



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 10/09/2014

to 11/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0006

12/08/2014

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .269

 117965.960 .108

BRNLB-9073-00(018)

 

.377 $12,740.32 $44,473.17

Category Amount: $12,740.32 $44,473.17

Category Number: 0040 TEMPORARY EROSION

0065 167-1500     WATER QUALITY INSPECTIONS MO  34.000 3.000

 100.000 1.000

 

 

4.000 $100.00 $400.00

Category Amount: $100.00 $400.00

Category Number: 0020 BRIDGE

0755 581-1000     POT BEARING, BR NO - LS  1.000 .000

 100100.350 .000

1

 

.000 $.00 $0.00

0855 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .211

 6994032.650 .129

27+14

 

.340 $902,230.21 $2,377,971.10

1090 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .133

 238778.000 .033

 

 

.166 $7,879.67 $39,637.15

Category Amount: $910,109.88 $2,417,608.25

Project Total Amount: $922,950.20 $2,564,222.76


